Adam Rauwerdink Weekly Report

Work Completed:

During the past week, I completed all of the wiring for the main electrical system of the chair. The power supply was wired in and enclosed in a plexi-glass box. Boxes were also built around the moving parts of the cam and linkage bar system to ensure safety.
Future Work:

During the next week I will begin work on the instruction manual as I have completed all of the work that I can.

Project Review:

The chair is essentially complete. The entirety of the mechanical and main electrical system is complete. Guards are also in place to ensure electrical and mechanical safety. During the next week Sarah and Tom will be working on stitching up the chair and completing the two switches.

Hours Worked:

3/22-3/29: 14 hours