Team 7
Project Identity: Classic Rocker, Week 9, 3/29/06

Work Completed:
This week Sarah worked on finishing up the switches and wiring them to the sockets. She has also worked on stitching together the chair as it was torn up significantly during construction.

Tom has worked on covering up all of the wires throughout the chair. He cut and placed the extrusion covers which hide the wiring. He also worked with Sarah on stitching up the chair.

Adam completed all of the wiring for the main electrical system of the chair. The power supply was wired in and enclosed in a plexi-glass box. Boxes were also built around the moving parts of the cam and linkage bar system to ensure safety.
### Future Work:
Next week Sarah and Tom will finish up the switches and the stitching up of the chair. Adam will begin work on the instruction manual for the chair.

<table>
<thead>
<tr>
<th>Task</th>
<th>Duration</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>93 Finalize Appearance</td>
<td>5 days</td>
<td>Mon 4/10/06</td>
<td>Fri 4/14/06</td>
</tr>
<tr>
<td>94 End of Semester</td>
<td>1 day?</td>
<td>Fri 4/28/06</td>
<td>Fri 4/28/06</td>
</tr>
</tbody>
</table>

### Project Review:
The chair is essentially complete. The entirety of the mechanical and main electrical system is complete. Guards are also in place to ensure electrical and mechanical safety. During the next week Sarah and Tom will be working on stitching up the chair and completing the two switches.
Hours Worked:
Sarah:
Tom: 12.5
Adam: 14