Easel 5000
Week 11
April 7 - April 14, 2006
Justin Yu
Work Completed

Writing

This week, focus has been on writing the user's manual and the final report. A lot of time has been writing in order for the user's manual to look very good considering it will be sent to Passionworks along with our final project. A lot of material had to be covered in detail for both of these documents and compiling everything together was not an easy task. Also, since the easel will be broken down into a few components for shipping, writing assembly instructions was necessary for the user's manual.

CAD Drawings

Aside from writing, a lot of time was spent making drawings to insert in the documents mentioned before. Since all of these drawings had to be made from scratch, time consumption for this process was high. Some examples of the CAD drawings included in the documents are seen as followed.
WASHERS THAT MAY NEED TO BE REPLACED
**Future Work**

There are a few loose ends that need to be considered for the project. There may be need to get small label stickers for the different easel components to facilitate assembly. Otherwise, future work consists of finishing the user’s manual and final report, and then finally making the project presentation and poster. Afterward, with the final prototype ready, shipping and packaging will be looked into.

**Project Review**

The easel is completed. The prototype will be ready to be shipped by the end of the semester.

**Hours Worked**

31 hours.